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ESTIMATE RUN 10/25/2017

ESTIMATE SUMMARY 16:23:53

CONTID: C21465         ESTIMATE NO: 0003 PROG 2005

PCN: 21465-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-093                    

PR US 34 BIG THOMPSON CANYON CEDAR COVE

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,740,231.75 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,340,450.75 NON-PARTICIPATING 486,282.19

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,057.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

40.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

48.24%

900,784.90

486,282.19

486,282.19

475,224.39

$

$

$

$

0.00

839,446.85

839,446.85

0.00

839,446.85

-20,106.76

0.00

819,340.09

0.00

AMOUNT DUE 819,340.09 475,224.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 475,224.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 12/31/2017 ??:??:??

ORIG TIME ALLOW: 12/31/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/31/2017

07/31/2017

09/30/2017

06/28/2017

07/11/2017

07/28/2017

07/31/2017
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PCN: 21465-BID    ESTIMATE RUN 10/25/2017

PROJECT: ER0341-093                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.300

0.200

201-00001  
 

28,765.000.500

11,506.00

0.500

ACRE

57,530.00000

0010 *Unclassified Excavation 8,610.000

10,290.000

203-00000  
 

326,025.0018,900.000

177,502.50

18,900.000

CY  

17.25000

0015 *Embankment Material (Complete In Place) (Special) 0.000

700.000

203-00062  
 

4,025.00700.000

4,025.00

700.000

CY  

5.75000

0020 *Rock Fill 0.000

5,990.000

203-00500  
 

70,382.505,990.000

70,382.50

5,990.000

CY  

11.75000

0025 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

940.000

CY  

68.00000

0030 Aggregate Bag 0.000

18.000

208-00035  
 

216.0018.000

216.00

375.000

LF  

12.00000

0035 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

5.000

EACH

2,303.00000

0040 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

8,335.001.000

0.00

1.000

EACH

8,335.00000

0045 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

80.000

CY  

40.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

208.00000

0055 Temporary Berms 833.000

0.000

208-00300  
 

12,495.00833.000

0.00

833.000

LF  

15.00000
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PCN: 21465-BID    ESTIMATE RUN 10/25/2017

PROJECT: ER0341-093                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Water Control 0.330

0.340

208-00400  
 

227,759.800.670

115,579.60

1.000

L S 

339,940.00000

0065 *Swale Protection Type 1 0.000

0.000

208-00500  
 

0.000.000

0.00

40.000

LF  

40.45000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.750

ACRE

1,195.00000

0075 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

3.400

ACRE

4,060.00000

0080 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

6,350.00000

0085 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

6.000

ACRE

8,265.00000

0090 *Plant (Ball and Burlap) 0.000

0.000

214-00155  
 

0.000.000

0.00

662.000

EACH

40.00000

0095 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

3,160.000

EACH

9.50000

0100 *Plant (Bareroot) (Install Only) 0.000

0.000

214-01225  
 

0.000.000

0.00

850.000

EACH

7.50000

0105 *Soil Retention Blanket (Special) 0.000

0.000

216-00030  
 

0.000.000

0.00

5,535.000

SY  

12.00000

0110 *Soil Wrap (Coir and Jute) 0.000

0.000

216-00047  
 

0.000.000

0.00

1,350.000

SY  

13.50000
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PCN: 21465-BID    ESTIMATE RUN 10/25/2017

PROJECT: ER0341-093                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:23:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

350.000

CY  

74.00000

0120 *Riprap (12 Inch) 0.000

129.000

506-00212  
 

5,289.00129.000

5,289.00

535.000

CY  

41.00000

0125 Construction Surveying 0.042

0.743

625-00000  
 

53,089.550.785

50,249.09

1.000

L S 

67,630.00000

0130 *Mobilization 0.500

0.500

626-00000  
 

103,065.001.000

51,532.50

1.000

L S 

103,065.00000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

137,161.450

F A 

1.00000

0140 CMGC Overrun Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

255,749.550

F A 

1.00000

CAT 839,446.85486,282.191,740,231.75CURRENT AMT0200 $ $ $

$ 839,446.85486,282.19$1,740,231.75$CURRENT AMTPROJECT TOTAL


